MILLIE anp SEVERSON, INCORPORATED

General Contractors
State Contractors License No. 99031

3601 Serpentine Drive Telephone (562) 493-3611

P. O. Box 3601 Fax No. (562) 598-6871
Los Alamitos, CA 90720-0399

REPORT OF PROJECT MEETING MINUTES NO. 26

Project: Harbor Gateway/Lot 8 Development
Place: Jobsite
Date: June 8, 2005

Present: Mike Sajjadi - Overton Moore
Dennis Carlson, Stephane Wandel, Mario Stavale - Boeing Realty Corp.
Scott Zachary - Haley & Aldrich
Dave Harper, Charles Huang, Jon Severson - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 26
26.1  Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

B. 1. Delays: Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
Rain (March 25, 2005).
Rain (March 28, 2005).
Rain (April 28, 2005).
Rain (May 6, 2005).
Rain (May 9, 2005).

2. Total delays: 22 working days, 12 days over allowed rain days.
s:\minute\ 3653\ 26050608.doc Pagelof4

BOE-C6-0094245



Project Meeting Minutes No. 26

June 8, 2005
26.2  Current Schedule Impact Issues:
A. Excess dirt onsite.
6/8/05 Dirt haul off starting on Friday, June 10, 2005 to Seal Beach.

26.3  Jobsite Activities:

A. Grading on-going.

B. Environmental work on-going.
C. Electrician and plumber commenced.
D. Panelized roof on-going,.

E. Curbs to be poured on West and North on June 9, 2005.

26.4  Basin to start dirt export to Seal Beach starting on Friday, June 10, 2005. This may
take 2-3 days. Millie and Severson to count quantity of trucks leaving the project site.
Moote Group will have a supervisor at Seal Beach site to monitor the overall
operation. Another export will be required after the final grades at apron and A/C
pavement are cut.

Forward from Job Meeting No. 23 - 5/18/05
23.7  Basin to provide unit price to move excess dirt from project site to Boeing's Seal
Beach project.

5/25/05 Basin is low and needs to add in all required items at the receiving
site. BRC to provide permit through City of Seal Beach.

6/1/05 Basin to update pricing.

6/8/05 Change order issued to Basin.

'/forward from Meeting Minutes No. 8 - 2/2/05
V' 85  Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.
3/9/05 Awaiting pricing.
3/16/05 Pricing will not be available until truck apron well construction
commences.
Safety:
a. Incident/ Accident:
r
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.
2. (1) one Environmental pipe at office area was damaged and repaired on April
12, 2005. It was installed too shallow at the footing.
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Project Meeting Minutes No. 26

June 8, 2005

8.5 Continued...

b. Millie and Severson Safety Meetings Held:

1. January 18, 2005.
2. February 2, 2005.
3. February 8, 2005.
4, February 15, 2005.
5. February 22, 2005.
6. March 2, 2005.
7. March 8, 2005.
8. March 16, 2005.
9. March 23, 2005.
10. March 29, 2005.
11. April 5, 2005.
12. April 12, 2005.
13. April 20, 2005.
14. April 26, 2005.
15. May 4, 2005.
16. May 11, 2005.
17. May 19, 2005.
18. May 24, 2005.
19. June 1, 2005.
20. June 7, 2005.

C. Issues: None at this time.
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Project Meeting Minutes No. 26
June 8, 2005

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER’S FIELD ORDER.

cc: Insik Chang - HPA
Eliseo Ochoa - Tait & Associates
Mick MacArthur - Millie and Severson, Inc.

e-mail:
Dennis Carlson - (dennis.Carlson@boeing.com)
Mario Stavale - (salvatore.m.stavale@boeing.com)
Bob Jacob - (bob@hparchs.com)
Insik Chang - (insik@hparchs.com)
Eliseo Ochoa - (eochoa@tait.com)
Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)
Mike Sajjadi - (msajjadi@omprop.com)
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MILLIE and SEVERSON, INCORPORATED
RFI Log for BOEING-HARBOR GATEWAY

10-Jun-05

M/S
RFI No

001

002

003

004

005

006

007

008

009

008.1

010

011

012

013

014

015

016

018

019

Vendor Name

CANYON REBAR

B.D.B. ELEC/INC.

B.D.B. ELEC/INC.
PANELIZED STRUCTURES |
HALLIN AND HERRERA, INC
FML LININGS, INC.

HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
CRANEVEYOR CORP.
HALLIN AND HERRERA, INC

RUCKER TILE

Issue

GEO-MEMBRANE

GEO-MEMBRANE
GEOTEXTILE/GEOMEMBRANE

4" RECESS AT KNOX OUT PANEL

TRAFFIC LOADING REQUIREMENT

FLO - GARDS FOR DRAINS AT OFFICE
FOOTING AT LINE 11 AT MEZZANINE STAIR
INTERIOR FOOTING FOR MEZZANINE
LIGHT FIXTURES (FX-3)

VOID PER CHARLES 1/19/05

PANELIZED ROOF - VULCRAFT RFI
ERECTION PAD FOR SITE WALLS

SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1
CHAMFER AT KNOCKOUT WINDOWS A3.3
PANEL ELEVATION ON A3.1

PANEL JOINTS ON A3.1

LOBBY STAIR RAILS

ELECTRICAL/PUMP ROOM A2.2 DETAIL C

GROUT FOR LIMESTONE

Stopped Work

No

No

No
No
No
No
No
No
No
No
No
No

No

No

No

Process

12/14/04

12/14/04

12/20/04

12/28/04

12/28/04

1/6/05

1/7/05

1/7/05

1/18/05

1/19/05

1/18/05

1/26/05

2/11/05

1/28/05

1/28/05

1/28/05

1/31/05

2/1/05

2/11/05

Job No.

Required

12/16/04
12/16/04
12/21/04

1/4/05

1/14/05
1/12/05

1/12/05

1/21/05
1/28/05
2/18/05
2/4105
2/4/05
2/4/05
2/3/05
2/8/05

2/15/05

03653

Response

12/15/04
12/14/04
12/21/04
1/3/05
1/13/05
1/5/05
1/6/05
1/6/05
2/8/05
2/8/05
1/19/05

1/28/05

2/9/05
2/8/05
2/8/05
2/8/05

2/9/05

Page No:

Bulletin ID

007

005

006
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M/S
RFI No

020
021
022
023
024
025
026
027
028
029
030
031
032
033
034
035
036
037
038
039

040

Vendor Name

KIRKER GLASS, INC.

CALCON STEEL CONSTRUC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC
HALLIN AND HERRERA, INC

BASIN CONSTRUCTION CO.

HALLIN AND HERRERA, INC

PANELIZED STRUCTURES |

UNIVERSAL ASPHALT

Issue

PERFORMANCE REQUIREMENT FOR STOREFRONTS
EXISTING SPRINKLER CONTROLER PANEL

DETAIL 6/SD4 GIRDER TO COLUMN

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS
DETAIL ON PANEL 11

DETAIL AT PANEL ELEVATIONS A3.1

RECESS DETAIL AT PANELS 39, 40, 43, 44

DETAIL AT TOP OF PANEL

EXCESS DIRT ON-SITE

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS
ADD 10'-0" PANEL TO RETAINING WALL

MAN DOOR PANEL 56

EPOXY BOLT 6" X 6" LEDGER

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO)
SUBSTITUTION REQUEST FOR PANELIZED ROOF
WALL AT TRASH ENCLOSURE

FREE DRAINING MATERIAL AT RETAINING WALL

8'-0" FENCE AT RETAINING CURB

DETAIL 5/SD5 AT PANEL 27

AC PAVEMENT ONSITE

DETAIL F & E/A1.3 NO HANDRAILS

Stopped Work

No

No

No

No

No

No

No

No

No

No

No

No

Yes

No

No

Yes

No

Process

2/11/05
3/1/06
3/1/05
3/3/05
3/9/05
3/9/05
3/9/05
3/9/05

3/16/05

3/17/05

3/21/05

3/21/05

3/25/05

3/31/05

4/20/05

4/27/05

4/26/05
5/5/05

5/18/05

5/26/05

6/7/05

Required

2/16/08
3/18/05

3/3/05

3/4/05
3/16/05
3/16/05
3/16/05

3/16/05

3/18/05
3/28/05

3/23/06

4/7/05
4/22/05
5/4/06
5/4/05

5/18/05

6/14/05

Job No. 03653

Response  Bulletin ID

2/22/05
3/2/05
3/2/05
3/3/05
3/7/05

3/14/05
3/7/05

3/7/05

5/20/05

Page No: 2



L52¥600-90-308

Millie and Severson, Incorporated
Submittal Log for: BOEING-HARBOR GATEWAY

10-Jun-05
Trade Seq.
036 001
0064 002
004 003
020 004
005 005
014 006
014 007
014 008
023 009
0064 010
064 011
004 012
004 013
0064 014
004 015
020 016
035 017

Subcontractor

ARCHITECTURA
HALLIN AND HE
HALLIN AND HE

RUCKER TILE

CALCON STEEL

FML LININGS. IN
FML LININGS, IN

FML LININGS, IN

KIRKER GLASS. |
HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

HALLIN AND HE

RUCKER TILE

GENERAL UNDE

Submittal Description

SD: DOORS, FRAMES & HARDWARE
PD: WET CURE BLANKET
PD: BOND BREAKER

S: DALTILE L-712 LIMESTONE,
JURASTONE GRAY-BLUE

SD: ANCHOR BOLT, TEMPLATES,
EMBED, LEDGERS

S: GEOTEXTILE
S: GEOMEMBRANE HDPE

PD: PRODUCT DATA & INSTALLATION
METHOD

PD: ARCADIA HARDWARIE
PD: MIX DESIGN #1224 - FOOTINGS

PD: MIX DESIGN #406972 - BUILDING
SLAB

PD: MIX DESIGN #62131 - TILT-UP
BUILDING PANELS

PD: MIX DESIGN #1227 - TILT-UP
SCREEN WALLS

PD: MIX DESIGN #1226 - TRUDE APRON

PD: MIX DESIGN #RS250-P41 - GROUT
UNDER PANELS

PD: EPOXY, GROUT, WATERPROOF
MEMBRANE FOR CERAMIC TILEL.

SD: FIRE PROTECTION PLANS.

Location

SD =Shop Drawings

PD = Product Data
MD = Mix Designs
S =Samples

A = Approved As Noted
R = Revise and Resubmit (Rejected)
P = Pending

C = Closed

A/R = Partially Approved/Partially Rejected

DateRequired Submitted

12/20/2004
12/23/2004
12/23/2004

12/277/2004

12/27/2004

1/14/2005
1/14/2005

1/14/2005

12/28/2004
12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/29/2004

12/30/2004

1/12/2005

Job No.:

Returned

1/4/2005
1/5/2005

1/5/2005

1/4/2005

1/21/2005
1/21/2005

1/21/2005

1/5/2005
12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

12/30/2004

1/10/2003

03653

Back to Sub

1/7/2005
1/14/2005
1/14/2005

1/14/2005

1/6/2005

1/24/2005
1/24/2005

1/24/2005

1/21/2005
1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/4/2005

1/14/2005

Page No.

Status
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Trade Seq.

005

034

034
034
070
070
012
030
030
035A
050
101
021
021
021
021
021
029
029
029
029
029
032

036

018

019

019

619

020

021

022

023

024

025

026

027

028

029

030

031

032

033

033

034

035

035

036

037

Rev.

0

Spec

DIV.5

Subcontractor

CALCON STEEL

K & S AIR CONDI

K & S AIR CONDI
K & S AIR CONDI
G.M.A. CONSTRU
G.M.A. CONSTRU
ACRA LIGHT
B.D.B. ELEC/INC.
B.D.B. ELEC/INC.
NATIONAL FAIL-
WEST COAST DO
DOCK PROS INC
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
SANDERS & WO
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
GLOBAL STEEL P
AMERICAN CON

ARCHITECTURA

Submittal Description

SD
SU
BE
TR
PD
EX

: STEEL SHOP DRAWINGS -
BMITTAL #2 (ERECTION, COLUMN,
AM, ANGLE BRACE, LADDER AND
ASH GATE - TOTAL OF 48 SHEETS).
: HVAC PRODUCT DATA (HP,
HAUST FAN, AIR DIST,, FIRE

DAMPERS, AIR BALANCE).

PD:

PD

SD:

PD:

PD:

PD:

PD:

SD:

PD:

PD

PD:

PD:

PD:

PD:

PD

S:

HVAC SUBMITTAL
: CARRIER HVAC
TRUSS JOIST SHOP DRAWINGS
TRUSS JOIST PRODUCT DATA
SKYLIGHTS
SWITCHGEAR PRODUCT DATA.
LIGHT FIXTURE PRODUCT DATA.
. FIRE ALARM PLANS

ROLL UP DOOR

DOCK BUMPERS
FRAZEE - SNOW BALLET
FRAZEE - COAST POINTE
FRAZEE - BALSAM BASH
FRAZEE - MUSHROOM BASKET
FRAZEEL - WILD CAT
: TOILET PARTITIONS
TOILET PARTITIONS
TOILET ACCESSORIES

TOILET PARTITION COLOR CHART

: PLUMBING FIXTURES

CLEAR WHITE BIRCH WOOD

PLASTIC LAMINATE COLOR CHART

Location

1/24/05

1/28/05

1/27/05
1/27/05

DateRequired Submitted

1/13/2005

1/14/2005

2/8/2005
2/14/2005
1/17/2005
1/17/2005
2/11/2005
1/18/2005
1/18/2005
1/21/2005
1/24/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/25/2005
1/28/2005
2/11/2005
1/28/2005
1/28/2005
2/11/2005

2/2/2005

2/2/2005

Job No.:

Returned

1/29/2005

2/22/2005
1/24/2005

1/24/2005

3/18/2005
1/27/2005

2/1/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005

1/28/2005

2/21/2005

2/1/2005

2/14/2005

2/7/2005

03653

Back to Sub

1/27/2005

2/3/2005

2/21/2005

3/2/2005
1/27/2005
1/27/2005
3/17/2005
1/31/2005
1/31/2005
3/21/2005
1/27/2005

2/4/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
1/28/2005
2/21/2005
2/23/2005

2/3/2005
2/21/2005
2/23/2005
2/16/2005

2/7/2005

Page No.

Status

A
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Trade Seq. Rev.

035

035
035
040
013

090

090

090
006
006

030

023

023

023
023
059
108

040

040

050

038

<
(o)
o

040

041
042
043
044

045

046

047
048
049

050

053
054
055
056

057

058

059

<

Subcontractor

GENERAL UNDE

GENERAL UNDE

GENERAL UNDE
GENERAL UNDE
PANELIZED STR
AAA ROOFING B

UNIVERSAL MET

UNIVERSAL MET

UNIVERSAL MET
CRANEVEYOR €
CRANEVEYOR C

B.D.B. ELEC/INC.

KIRKER GLASS, |

KIRKER GLASS, |

KIRKER GLASS, 1
KIRKER GLASS, |
LANDSCAPE DES
L.A. STEELCRAF

PANELIZED STR

PANELIZED STR

WEST COAST DO

Submittal Description
SD: FIRE PROTECTION PLANS
(COMPLETE)

PD: HYDRAULIC CALCULATIONS -
AREA I

PD: HYDRAULIC CALCULATIONS -
AREA 2

PD: PRODUCT SUBMITTAL

PD: FIRE PUMP SUBMITTAL

SD: PANELIZED ROOF SHOP DRAWINGS
PD: ROOFING SUBMITTAL

S: MONTEREY CARPET BUKHARA
COLOR 1080 263

S: ARMSTRONG SHEET VINYL
MEDIPOINT COLOR #87704

S: VPIWALL BASE COLOR 14
SD: HANDRAIL SHOP DRAWINGS
S: ALUMINUM HANDRAIL SAMPLE

S: (SPECS.) SWITCHGEAR AND
LIGHTING PACKAGE

S: 1/4" VISTEON VERSALUX GREEN
2000R SPANDREL

S: 174" VISETON VERSALUX GREEN
2000R

SD: GLASS SHOP DRAWING

PD: GLASS SUBMITTAL SHOP PACKAGE
PD: LANDSCAPE & IRRIGATION

S: BIKE RACK COLOR CHART

SD: J1,J2,13 AND J4 DESIGN
DRAWINGS.

S: DESIGN CALCULATIONS

SD: ROLL UP DOOR

Location

DateRequired Submitted  Returned
2/7/2005 2/25/2005
2/7/2005 2/25/2005
2/7/2005 2/25/2005
2/7/2005 2/25/2005
2/7/2005 2/25/2005
2/8/2005 2/17/2005

2/11/2005 2/21/2005
2/11/2005 2/21/2005
2/11/2005 2/21/2005
2/11/2005 2/21/2005
2/18/2005
2/18/2005
2/21/2005 2/28/2008
3/8/2005
3/8/2005
3/8/2005
3/8/2005 3/17/2005
3/21/2005 3/25/2005
4/1/2005
4/26/2005 5/4/2005
4/26/2005 5/4/200%
6/9/2005

Job No.: 03653

Back to Sub

3/24/2005
3/24/2005
3/24/2005

3/24/2005
3/24/2005
2/17/2005
2/23/2005

2/23/2005
2/23/2005

2/23/2005
3/29/2005
3/29/2005

3/3/2005
3/23/2005
3/23/2005

3/29/2005
3/22/2005
3/30/2005

4/7/2005

5/5/2005

5/5/2005

Page No.

Status

A
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